Universal 911 Dialing- First Transition Report

Please read instructions before completing

Section 1
Carrier Identification Information

Parent Company Name

Broadwing Inc.

Service Provider Name

Cincinnati Bell Wireless LLC

Company Address, City, State, Zip

201 E. Fourth Street
Cincinnati, OH 45202

Service Provider Type X Wireless 0 Wireline

Name(s) of Wireless License Holder(s)

Cincinnati Bell Wireless LLC

Contact Name

Don Kiely

Contact Tel #

(513) 397-7743

Fax #

(513) 651-5478

E-mail Address

don.kiely@cinbell.com

Section 2
Local Area 911 Implementation

List all individual local areas covered by this report (e.g., Lee County, Virginia):

Gallatin County, Kentucky
Pendleton County, Kentucky




(a) For each area listed above, identify the emergency response point to which 911 calls will be routed.

Gallatin County, Kentucky: Gallatin County does not have wireline 211 service at this time. Presently,
anyone who calls 911 is routed to the 0 operator. 211 is scheduled to be implemented in Gallatin
County by October 2002. At that time the county plans to have a 911 call answering center in
operation 24 hours a day, 7 days a week.

Pendleton County, Kentucky: Enhanced 911 service was implemented in Pendleton County on
September 11, 2001. On September 11, 2001, the county began operations at its 211 call answering
centfer 24 hours a day, 7 days a week.

(b) For each area listed above, provide details of the carrier’s progress in completing translation and other work necessary to
route 9?11 calls to the identified emergency response point.

Gallatin County, Kentucky: All of the required frunking and translations work for use of 911 is in place.
Gallatin County safety personnel are working with the county’s planning and zoning authorities and
local post offices to resolve addressing issues within the county. Once the addressing issues have been
resolved, the county will provide Cincinnati Bell with a final load of all listed addresses in the county for
inclusion in the 911 database.

Pendleton County, Kentucky: The entire 911 process was completed on September 11, 2001. There are
no outstanding issues fo be resolved.

(c) For each area listed above, provide the date or projected date that transition to the 911 abbreviated dialing code will be
completed.

Gallatin County, Kentucky: The projected date for fransition to the 911 abbreviated dialing code is
October 2002.

Pendleton County, Kentucky: The transition to the use of the 911 abbreviated dialing code was
completed on September 11, 2001.

Section 3
911 Implementation Problems

(a) Describe any problems the reporting carrier has encountered in identifying 911 number call routing points. Describe any
other operational problems carrier has experienced during the initial transition stages.

Cincinnati Bell has not experienced such problems.




Section 4

Certification - To be signed by an authorized representative of the reporting entity

v | certify that | am an authorized representative of the above-named reporting entity, that I have examined the foregoing
report and to the best of my knowledge, information and belief, all statements of fact contained in this form are true and
accurate statements of the affairs of the above-named company.

v | certify that | am an authorized representative of the above-named reporting entity, that I have examined the foregoing
report and to the best of my knowledge, information and belief, all statements of fact contained in this form are true and
that the reporting entity has completed the steps necessary to properly route 911 emergency calls in the localities covered
by the report as of March 11, 2002.

Signature

/S/ Richard Benken

Printed name of authorized representative

Richard Benken

Title

Vice President, Network Operations

Date

March 11, 2002

This filing is: X original filing [ revised filing

PERSONS MAKING WILLFULL FALSE STATEMENTS IN THIS DOCUMENT CAN BE PUNISHED BY FINE OR IMPRISONMENT UNDER TITLE 18 OF
THE UNITED STATES CODE, 18 U.S.C. §1001.




